

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date:	19.10.08	Job No.:	SE19-646-017	ADR Yes/No:	Y	ADR Date:	19.06.19	ECN #:	19- 924
Product No.:	D119-646	Created By:	NO	Approved By:	<i>UP</i>				
Product Name:	Skidtubes	Checked By:	<i>mdf</i>						

Reason for Change:
Product Improvement

Documents Released:

D3849 & D3901 Rev G

IF APPLICABLE: NCR: N/A PAR: N/A CAR: CAR19-319 CIR: N/A URF: 19-902

PAPERWORK UPDATE ☐

PARTS MUST COMPLY ☒

PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance / Customer Support Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Airbus	N			
3	Notify Leonardo	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	Y		URF STILL ACTIVE	<i>UP 19/11/13</i>
6	Update Master Document List (MDL)	N		MDL TO BE RELEASED WITH DSI 9828	
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N		FAA APPROVAL OF DWGS AT MDL RELEASE	
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	MG		<i>mdf 19.10.15</i>
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	MG		<i>mdf 19.10.15</i>
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	MG		<i>mdf 19.10.15</i>
17	Update / Verify Authorized Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	Y	MG		<i>mdf 19.10.15</i>
19	Create / Update Packaging Process Plan (PPP)	Y	MG		<i>mdf 19.10.16</i>
20	Red Decals required on Packaging Process Plan (PPP)?	Y	MG		<i>mdf 19.10.16</i>
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	MG		<i>mdf 19.10.16</i>
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

RELEASE D3849 & D3901 REV G, PARTS STILL "ON HOLD" IN PLEX
Drawings released, parts can be manufactured, no parts can be shipped until DSI is released (Expected ECN19-902 release date Oct 31st)
ALL W/O NEED POSITIVE RECALL AT PACKAGING
D119-646-211/-212 TO CHG 007
D119-646-213/-214 TO CHG 008
D119-646-241 TO CHG 006
D119-646-243 TO CHG 007
D119-646-251 TO CHG 003
D119-646-253 TO CHG 004

ECN Verified & Complete: *UP*

Date: *19/11/13*